COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/15/2006

ESTIMATE SUMMARY 09:55:14
CONTID: C15156 ESTIMATE NO: 0008 FINL SPEC YR:2002
PCN: 15156-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 84.0 DAYS TIME ALLOW: 140 WORK DAYS
SH 24 Overlay PERCENT TIME: 60.00 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: NH 0243-072
SH 24 Calhan to Ramah
NAME OF ROAD: SH 24 Overlay
PROJECT COUNTIES: EL PASO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 06/15/2006 DATE TIME STARTED 06/20/2005
7926 S. Platte Canyon Road DATE LET 05/05/2005 DATE WORK BEGAN
DATE AWARDED 05/17/2005 DATE TIME STOPPED 12/20/2005
DATE CONTRACT EXECUTED 05/31/2005 DATE ACCEPTED 12/20/2005
LITTLETON CO 80128-59°303-979-9330 DATE NOTICE TO PROCEED 06/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,081,811.47 PARTICIPATING $ 2,057,855.47 $ 0.00
AWARD PROJECT AMT: $ 1,913,643.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.85% TOTAL EARNINGS 2,057,855.47 0.00
FUNDS AVAILABLE: $ 23,956.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,057,855.47 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 28,704.66
SECURITIES ENCUMBERED 0.00 -28,704.66
NET EARNINGS 2,057,855.47 0.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,057,855.47 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15156-BID ESTIMATE RUN 06/15/2006
PROJECT: NH 0243-072 ESTIMATE NO: 0008 09:55:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0005 202-00090 *REMOVAL OF DELINEATOR 201.000 201.000
EACH 0.000 0.00
7.00000 201.000 1,407.00
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 700.000 700.000
LF 0.000 0.00
3.00000 700.000 2,100.00
0015 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00
250.00000 8.000 2,000.00
0020 203-01500 BLADING 130.000 130.000
HOUR 0.000 0.00
70.00000 130.000 9,100.00
0025 208-00005 *EROSION LOG 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0030 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 3.000
EACH 0.000 0.00
250.00000 3.000 750.00
0035 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0040 212-00006 *SEEDING (NATIVE) 17.000 17.000
ACRE 0.000 0.00
300.00000 17.000 5,100.00
0045 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0047 213-00011 MULCHING (HYDRAULIC) CMO# 005 17.000 17.000
ACRE 0.000 0.00
450.00000 17.000 7,650.00
0050 213-00061 *MULCH TACKIFIER 1,836.000 1,836.000
LB 0.000 0.00
2.00000 1,836.000 3,672.00
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PCN: 15156-BID ESTIMATE RUN 06/15/2006
PROJECT: NH 0243-072 ESTIMATE NO: 0008 09:55:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0055 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,211.000 4,211.000
sy 0.000 0.00
2.00000 4,211.000 8,422.00
0057 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) (SPECIAL) 310.600 310.600
TON 0.000 0.00
75.00000 310.600 23,295.00
0060 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 175.430 175.430
TON 0.000 0.00
150.00000 175.430 26,314.50
0065 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 22,182.080 22,182.080
TON 0.000 0.00
51.00000 22,182.080 1,131,286.08
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,531.000 9,531.000
GAL 0.000 0.00
0.50000 9,531.000 4,765.50
0075 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 16.390 16.390
TON 0.000 0.00
120.00000 16.390 1,966.80
0080 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,574.000 1,574.000
LF 0.000 0.00
16.00000 1,574.000 25,184.00
0082 606-01385 TRANSITION TYPE 3J CO #3 1.000 1.000
EACH 0.000 0.00
737.00000 1.000 737.00
0084 606-01390 END ANCHORAGE TYPE 3K CO# 3 1.000 1.000
EACH 0.000 0.00
926.00000 1.000 926.00
0085 606-02005 *END ANCHORAGE (FLARED) 8.000 8.000
EACH 0.000 0.00
1,500.00000 8.000 12,000.00
0090 612-00001 *DELINEATOR (TYPE I) 103.000 103.000
EACH 0.000 0.00
12.00000 103.000 1,236.00
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PCN: 15156-BID ESTIMATE RUN 06/15/2006
PROJECT: NH 0243-072 ESTIMATE NO: 0008 09:55:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0095 612-00003 *DELINEATOR (TYPE III) 85.000 85.000
EACH 0.000 0.00
14.00000 85.000 1,190.00
0100 614-00011 *SIGN PANEL (CLASS I) 21.000 21.000
SF 0.000 0.00
13.00000 21.000 273.00
0105 614-00012 *SIGN PANEL (CLASS II) 87.000 87.000
SF 0.000 0.00
16.00000 87.000 1,392.00
0110 614-00013 *SIGN PANEL (CLASS III) 62.000 62.000
SF 0.000 0.00
20.00000 62.000 1,240.00
0115 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST & 6.000 6.000
SLIPBASE)
EACH 0.000 0.00
400.00000 6.000 2,400.00
0120 614-80385 *RUMBLE STRIP 51,168.000 51,168.000
LF 0.000 0.00
0.15000 51,168.000 7,675.20
0125 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0130 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
137,000.00000 1.000 137,000.00
0135 627-00001 *PAVEMENT MARKING PAINT 886.000 886.000
GAL 0.000 0.00
75.00000 886.000 66,450.00
0140 627-00005 *EPOXY PAVEMENT MARKING 364.000 364.000
GAL 0.000 0.00
72.00000 364.000 26,208.00
0145 629-01110 *LOCATE MONUMENTS 0.000 0.000
HOUR 0.000 0.00

200.00000 0.000 0.00
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PCN: 15156-BID ESTIMATE RUN 06/15/2006
PROJECT: NH 0243-072 ESTIMATE NO: 0008 09:55:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0150 630-00000 *FLAGGING 1,651.000 1,651.000
HOUR 0.000 0.00
10.00000 1,651.000 16,510.00
0155 630-00007 *TRAFFIC CONTROL INSPECTION 47.000 47.000
DAY 0.000 0.00
0.01000 47.000 0.47
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 56.000 56.000
DAY 0.000 0.00
0.01000 56.000 0.56
0165 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 49.000
EACH 0.000 0.00
70.00000 49.000 3,430.00
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
110.00000 4.000 440.00
0185 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 24.000 24.000
EACH 0.000 0.00
70.00000 24.000 1,680.00
0195 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0200 630-80380 *TRAFFIC CONE 205.000 205.000
EACH 0.000 0.00
10.00000 205.000 2,050.00
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PCN: 15156-BID ESTIMATE RUN 06/15/2006
PROJECT: NH 0243-072 ESTIMATE NO: 0008 09:55:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0205 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0210 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,500.00000 0.000 0.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 23,956.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70025 F/A QUALITY INCENTIVE PAYMENT 42,444.570 42,444.570
FA 0.000 0.00
1.00000 42,444.570 42,444.57
0235 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 14,594.080 14,594.080
FA 0.000 0.00
1.00000 14,594.080 14,594.08
0245 700-70035 F/A TIMBER BRIDGE REPAIR 15,000.000 15,000.000
FA 0.000 0.00
1.00000 15,000.000 15,000.00
0250 700-70380 F/A EROSION CONTROL 5,000.000 5,000.000
FA 0.000 0.00
1.00000 5,000.000 5,000.00

CAT 0200 CURRENT AMT $ 1,646,845.76 $ 0.00$ 1,622,889.76
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PCN: 15156-BID ESTIMATE RUN 06/15/2006
PROJECT: NH 0243-072 ESTIMATE NO: 0008 09:55:14

CURRENT PREV QTY/
REF ITEM QUANTITY/ QTY THIS PERIOD CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE BID ITEMS
0260 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 6,467.000 6,467.000
sy 0.000 .00
5.00000 6,467.000 32,335.00
0265 202-00425 *REMOVAL OF BRIDGE RAILING 1,069.000 1,069.000
LF 0.000 .00
14.00000 1,069.000 14,966.00
0270 202-00810 *REMOVAL OF GROUND SIGN 36.000 36.000
EACH 0.000 .00
30.00000 36.000 1,080.00
0275 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,046.000 1,046.000
LF 0.000 .00
3.00000 1,046.000 3,138.00
0280 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 .00
250.00000 4.000 1,000.00
0285 210-00810 *RESET GROUND SIGN 1.000 1.000
EACH 0.000 .00
180.00000 1.000 180.00
0290 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) 256.210 256.210
TON 0.000 .00
51.00000 256.210 13,066.71
0295 420-00500 *GEOTEXTILE (PAVING) 2,495.000 2,495.000
sY 0.000 .00
4.00000 2,495.000 9,980.00
0300 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,945.000 7,945.000
LF 0.000 .00
16.00000 7,945.000 127,120.00
0305 606-01370 *TRANSITION TYPE 3G 24.000 24.000
EACH 0.000 .00
950.00000 24.000 22,800.00
0307 606-01395 TRANSITION TYPE 3L CO# 4 4.000 4.000
EACH 0.000 .00
700.00000 4.000 2,800.00
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PCN: 15156-BID ESTIMATE RUN 06/15/2006
PROJECT: NH 0243-072 ESTIMATE NO: 0008 09:55:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE BID ITEMS
0310 606-02005 *END ANCHORAGE (FLARED) 35.000 35.000
EACH 0.000 0.00
1,500.00000 35.000 52,500.00
0315 606-11010 *BRIDGE RAIL TYPE 10R 925.000 925.000
LF 0.000 0.00
140.00000 925.000 129,500.00
CAT 0300 CURRENT AMT $ 410,465.71 $ 0.00$ 410,465.71
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0320 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0325 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0330 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT § 24,500.00 $ 0.00s 24,500.00
PROJECT TOTAL CURRENT AMT $ 2,081,811.47 $ 0.00 $ 2,057,855.47



